Midnite Mine Project Report,

NEWMONT August 23 - August 29, 2019
GOLDCORP.

PROJECT: Midnite Mine Remediation REPORT NO: 2019-022

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

Summary of Work Activities or Events for this reporting period:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period August 23
— August 29, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site
Health, Safety, and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site
Mobilization; RA Activities; Project Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the
project SharePoint site is available at the following link: https://amcollab.mwhtools.com/sites/midnitemine

SITE HEALTH, SAFETY, AND SECURITY

MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period August 23 — August 29,
2019

FIRST AID INJURY 0 | PROPERTY DAMAGE 0

MEDICALLY TREATED INJURY 0 | NEAR MISS INCIDENT 0

RESTRICTED WORK INJURY 0 | RADIATION PROTECTION PLAN (RPP) —ISSUES | 0
REPORTED

LOST TIME INJURY 0

Comments: No incidents or injuries occurred during the reporting period.

COMMUNITY LIAISON

No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians
Community Liaison Officer. Mobilization notifications were provided to the Tribe during the week.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE
VISITORS

Weekly Progress Meeting:

The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, August 28, 2019 at
the on-site conference room and via conference call. Representatives from the following stakeholders
attended the meeting in person or via telephone:

e Environmental Protection Agency (EPA)
e U.S. Army Corps of Engineers (ACOE)

e Jacobs

e Dawn Mining Company (DMC)/Newmont Goldcorp
e Stantec

o Ajax

e WME

Meeting Action Items:
e None
EPA Plan/Document Approvals:

e None



https://amcollab.mwhtools.com/sites/midnitemine

Midnite Mine Project Report,

NEWMONT August 23 - August 29, 2019
GOLDCORP.

Regulatory Site Visit(s):
e Mark Fillius, ACOE representing EPA, was on Site August 26 through August 29.

REMEDIAL WORK ACTIVITIES

Construction:
During the week of August 23 — August 29, 2019, the following activities were conducted:

e Continued excavating, hauling and placing low activity/low reactivity material to Pit 4 from the west
and north sides of the South Waste Rock Pile (SWRP). Material from SWRP was placed on the
north, east, and west sides of Pit 4 to create the rind buffer area, at the south end of the Pit 4
backfill to form the 20’ radon buffer on the outer waste surface, and in the unclassified waste zone
in the interior of the pit.

e Completed excavating and hauling Low-Activity/Low-Reactivity waste mixed with wood chips
consistent with RFI 2019-003 from the Temporary Impacted Soil Stockpile (TISS) and placed it in
the unclassified waste zone of the Pit 4 Waste Containment Area backfill as shown on Sheet 8-5 of
the Basis of Design Report (BODR, MWH 2015) drawings. CQC and CQA verified thickness of
woodchips in the TISS and that wood chips were thoroughly mixed with soil as placed in Pit 4.

e The above materials were excavated with either excavator or loader equipment and transported
and plug dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not
exceeding 10’ thick. Table 1 presents the 2019 Pit 4 mass haul material volume.

Table 1 — 2019 Pit 4 mass haul volume estimates

Reporting Period Truck Loads Estimated Volume?
yd?

August 23 — August 29, 2019 3,041 85,148

2019 Cumulative 63,068 1,765,904

1 - Truck load assumed to be 28 yd®

e The final set of Pit 4 vertical dewater risers for 2019 were installed.

e Continued preparation of the South Pond subgrade for liner installation.

¢ Relocated supplies and materials from the laydown area on the South Waste Rock Pile, south of
the maintenance area to the laydown area located in the Backfilled Pits Area.

e Continued constructing the High Road along the north side of Protore Stockpile 4 and west of Pit 3
in the vicinity of the former light vehicle road.

e Excavated the cutoff walls for the South Pond Spillway

e Wm. Winkler poured the concrete cutoff walls for the South Pond Spillway and began forming and
placing rebar for the Western States maintenance area concrete slab.

e Began realignment of access road to the Water Treatment Plant.

e Completed monthly fence inspection.

e Pit 4 tension crack was measured on August 26. The horizontal distance between movement pins
remains at 53.75 inches, indicating no measurable movement.

Stormwater Pollution Prevention Plan (SWPPP)

e None

Spill Prevention, Control, and Countermeasure Activities (SPCC)

e None
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Equipment Mobilized/Demobilized and Material Delivered
The following equipment was mobilized to the Site during this reporting period.
e None

The following equipment was demobilized from the Site during this reporting period.
e None

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment
and subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of
delivery.

Materials:

The following material was delivered to the Site during this reporting period.
e Rebar for South Pond Spillway
e Steel I-beams for Western States maintenance area concrete slab
e Gravel for realignment of access road to the Water Treatment Plant

Dust Control and Monitoring

Six dust monitors were operated during construction activities at the locations and for the time intervals
listed in Table 2. The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was
not exceeded during the reporting period.

Table 2 - TSP Dust Monitoring Locations during reporting period August 23 — August 29, 2019

Status
Monitor ID Location Description StartDate| = | g [ S| S| 2|3 g
HLlola|lZ2|F|2|E

ES-1(stationary) | Midnite Mine Top of Pit 4 04/01/19 | D/N D/N |D/N |D/N | D/N
ES-2 (stationary) | Midnite Mine Southeast Boundary 04/01/19 | D/N D/N|D/N|D/N|D/N
ES-3 (stationary) | Midnite Mine West Boundary 04/01/19 | D/N D/N |D/N|D/N|D/N
ES-4 (roving) East of the Mid-WRP 08/19/19 | D/N D/N |D/N |D/N | D/N
ES-5 (roving) Spare
ES-6 (roving) East Side of Pit 4 08/13/19 |D/N D/N|D/N|D/N|DIN
ES-7 (roving) Southwest Side of Area 5 07/12/19 |DIN D/N |D/N |D/N | D/N
ES-8 (stationary) | Spare
D=Day Shift (6:00 am to 4:30 pm)
N=Night Shift (4:00 pm to 2:30 am)
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) — No Operation
* Equipment malfunction (Battery/Power Supply or Other)

PROJECT DOCUMENTATION

Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed
or noted during this time-period are shown in the table below:
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Table 3 — CQA Documentation

Project Submittals

Submittal No. Title Submittal CQA Acceptance
Date Date
03300-01.00 South Pond Spillway — Concrete 8/26/2019 8/28/2019
Reinforcement EPA — No Exceptions
8/28/2019
00300-02.00 South Pond Spillway — Concrete Placement 8/26/2019 8/28/2019
Plan EPA — No Exceptions
8/28/2019
03300-03.00 South Pond Spillway — Rebar List and Mill 8/26/2019 8/28/2019
Certification Pending EPA Review
03300-04.00 Concrete Mix Designs and Curing 8/27/2019 8/28/2019
Compound EPA — No Exceptions
8/28/2019
01018-38.00 Stockpile 1 and 2 As-Built 8/29/2019 TBD
Project ECNs
ECN No. Title EPA Submittal EPA Response
Date Date
None
Project RFIs
RFI No. Title CcQcC CQA Response
Submittal Date
Date
2019-013 South Pond Details 7/29/2019 8/12/2019
EPA Comments
Received 8/19/2019
Newmont Response
to EPA Sent
8/28/2019
EPA — No Exceptions
8/29/2019
2019-015 Request for Additional Information on South 8/21/2019 8/28/2019
Pond Spillway Concrete EPA — No Exceptions
8/28/2019
2019-016 Request for Modification of HDPE Pipe 8/27/2019 TBD
Storage Requirements
Project NCNs
NCN No. Title CQA Issue CQC Response
Date Date

None to Date

CQC-CQA Field Acceptance Forms

CQC-CQA CQC-CQA Issue
Acceptance Title Date
No.
None

Other Items
Iltem Title Comments
None

Copies of the updated CQA Logs are located on the project SharePoint site under the 2019 CQA Folder.
SITE INSPECTIONS

Details regarding the four-phase CQA observation/inspection process for each definable work feature are
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project

SharePoint site.
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Preparatory Inspections / Meetings

e None during this time-period.

Initial Phase Inspections

e None during this time-period.

Follow-up Phase and Ongoing Inspections

Daily observations/inspections were performed by CQA during this time-period pursuant to project
specifications, design drawings and project documentation for applicable activities shown in the
Construction Section of the Remedial Work Activities portion of this report.

Completion Inspections

e None
THREE WEEK LOOKAHEAD SCHEDULE
Three Week Lookahead Schedule

A copy of the Three Week Lookahead Schedule is provided as Attachment A.

Report completed and submitted by:

David Lee
Project Construction Director

Attachments
e Attachment A — Midnite Mine 3 Week Lookahead Schedule

Photos of pertinent items are provided below.
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Figure 1 — Pit 4 overview, looking south.

Figure 2 — CAT D6 dozer cleaning up / grading South Pond slope, looking west.
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Figure 4 — Concrete Pour for the South Pond Spillway Cut-Off Walls.
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ATTACHMENT A

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE



Midnite Mine 2019 Production Schedule

Midnite Mine Remedial Action 3 Week Look Ahead Schedule

Data Date: 29-Aug-19
Print Date: 03-Sep-19

SP3,4&SoPond-55  Excavate and Install Concrete Trapezoid channel for 75%

‘ spillway
‘ SP3,4&SoPond-45 Transport South Pond Liner materials to site 90%
‘ SP3,4&SoPond-50 | Install South Pond Liner 0%

Pit 4 Operations

DR10 Install Pit 4 Underdrain Dewatering Risers (LOE) 85%
DR20 Install Pit 4 Waste Rock Dewatering Risers (LOE) 85%
IC10 Install Pit 4 Infiltration Collectors (LOE) 70%

SWRP (South Waste Rock Pile) to Pit 4
SWRP North

SWRP-N-10 Excavate and Haul SWRP North to Pit 4 (Part 1)

Timber Processing Areas

TPA-10 Excavate and Haul Timber Processing Area Material to = 100%
Pit 4 (TISS)

SWRP - Middle (Remainder of Phase 1)

SWRP-Mid-10 Excavate and Haul Middle SWRP to Pit 4 88%

5

10

35

44 16-Apr-19A NMC
44 16-Apr-19A NMC
44 22-Apr-19A NMC

01-Apr-19 A

01-Apr-19 A
20  01-Apr-19A NMC

0| 16-Aug-19A |

0

15-Apr-19 A

30

|44 | 16-Apr-19A ||

25-Jul-19A NMC ; ; '

29-Tul-19A  NMC '

[Activity ID [Activity Name ™ % | Remaining | Start ["Midnite September 2019 October 2019
Complete |  Duration Work [ 25 01 [ 08 [ 15 29 06 [ 13 [ 20
d e e 2019 Prod 0 ad 44 01-Ap A : : : : : :
WTP & South Pond Excavation to Pit 4
SP3,4&SoPond-40  Finish Grade South Pond and Prep for Liner 6 17-Jul-199A NMC ! : '

09-Sep-19  NMC o

16-Aug-19 A %—

15-Apr-19A NMC

* @ CurrentMilestone [l Crifical Remaining Work
I Actual Work = Remaining Level of Effort
=1 RemainingWork == Actual Level of Effort
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